



Children and Young People's Plan 2011 to 2014

Overview of Project Timeline

This document was last updated on 21 July 2010

Produced by:

Strategic Planning and Commissioning Team
Children and Young People Services
childrens.trust@bromley.gov.uk

About this document

This document provides an overview of the project timeline to develop the Children and Young People's Plan for 2011 to 2014.

Contact details

If you have any comments or questions, or would like any more information, contact:

Strategic Planning and Commissioning Team
Children and Young People Services
London Borough of Bromley
Civic Centre (Room E68)
Stockwell Close
Bromley
BR1 3UH

or, e-mail childrens.trust@bromley.gov.uk

or, visit www.childrenstrust.bromleypartnerships.org

Overview of the Project Timeline

2010												2011		
Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	2010	Mar
Jan to May: Develop Needs Analysis					21/6: Trust Board Priority Setting Workshop	1/7 to 22/8: Develop draft CYPP 2011/14		14/9 to 26/11: Public consultation on draft CYPP 2011/14		14/12 to 25/2: CYPP 2011/14 to be endorsed by Trust Board partners			31/3: CYPP published	
						14/9 to 26/11: Targeted consultation on draft CYPP 2011/14 with Trust Board partners								
					28/6: Trust Board consider outcomes from Priority Setting Workshop			13/9: Trust Board sign off CYPP 2011/14 for consultation					28/2: Trust Board endorse final version of CYPP 2011/14	